COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/14/2021

ESTIMATE SUMMARY 14:34:31
CONTID: C20934 ESTIMATE NO: 0009 PROG SPEC YR: 2005
PCN: 20934-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 367.0 DAYS TIME ALLOW:  2/1/2022 ?? FIXED COMPLETION DA
I-70 NO NAME TUNNEL LIGHTING REPLACEMENT PERCENT TIME:  55.02 ORIG TIME ALLOW: 2/1/2022 ?? FIXED COMPLETION DA
PROJECT NO: NHPP0702-359
1-70 NO NAME TUNNEL LIGHTING
NAME OF ROAD:
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
Casper Electric, Inc. PAY PERIOD ENDING 04/07/2021 DATE TIME STARTED 04/06/2020
3150 East Yellowstone Hwy., DATE LET 02/27/2020 DATE WORK BEGAN 04/06/2020
DATE AWARDED 03/12/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/24/2020 DATE ACCEPTED
Casper WY 82609 (307)237-3003 DATE NOTICE TO PROCEED 04/06/2020
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,396,859.84  PARTICIPATING $ 25,000.00 $ 0.00
AWARD PROJECT AMT: $  3,425,884.84  NON-PARTICIPATING 2,067,298.59 74,379.00
PERCENT COMPLETE: 61.60% TOTAL EARNINGS 2,092,298.59 74,379.00
FUNDS AVAILABLE: $ 1,304561.25 STOCKPILED MATERIALS 357,393.47 276,787.66
GROSS EARNINGS 2,449,692.06 351,166.66
TOTAL CLAIMS: $ 0.00 RETAINAGE -51,388.27 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,398,303.79 351,166.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,398,303.79 351,166.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 351,166.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
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PROJECT:

NO.

CAT NO0200

0005

0010
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0020

0025
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0035

0040

0045

0050

0055

202-00008

202-00047

202-00495

203-00000

203-00400

203-01510

203-01597

203-02330

206-00100

208-00002

208-00035

C20934
20934-BID
NHPP0702-359

ITEM
DESCRIPTION

ROADWAY

Tree Trimming

Removal of Electrical Equipment

Removal of Portions of Present Structure

Unclassified Excavation

Rock Excavation

Backhoe

*Potholing

Laborer

Structure Backfill (Class 1)

*Erosion Log Type 1 (12 Inch)

*Aggregate Bag

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE
0.000
HOUR
150.00000
1.000
LS
2,500.00000
1.000
LS
5,750.00000
15.000
CcY
175.00000
0.000
CcY
275.00000
50.000
HOUR
115.00000
60.000
HOUR
275.00000
50.000
HOUR
60.00000
0.000
(24
310.00000
1,570.000
LF
4.50000
100.000
LF

11.50000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

15.000
0.000
15.000

0.000
0.000
0.000

10.000
0.000
10.000

10.000
0.000
10.000

29.000
0.000
29.000

0.000
0.000
0.000

510.000
1,060.000
1,570.000

32.000
16.000
48.000

Page 2
ESTIMATE RUN 04/14/2021

14:34:31
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
2,500.00
0.00
5,750.00
0.00
2,625.00
0.00
0.00
0.00
1,150.00
0.00
2,750.00
0.00
1,740.00
0.00
0.00
4,770.00
7,065.00
184.00
552.00



CONTID: C20934 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20934-BID ESTIMATE RUN 04/14/2021

PROJECT: NHPP0702-359 ESTIMATE NO: 0009 14:34:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00103 Removal and Disposal of Sediment (Labor) 16.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0065 208-00105 Removal and Disposal of Sediment (Equipment) 16.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0070 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0075 208-00107 Removal of Trash 0.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0080 208-00207 *Erosion Control Management 36.000 16.000
DAY 0.000 0.00
435.00000 16.000 6,960.00
0085 212-00006 *Seeding (Native) 0.650 0.000
ACRE 0.000 0.00
1,200.00000 0.000 0.00
0090 212-00032 *Soil Conditioning 0.650 0.000
ACRE 0.000 0.00
4,725.00000 0.000 0.00
0095 213-00012 *Spray-on Mulch Blanket 0.650 0.000
ACRE 0.000 0.00
4,445.00000 0.000 0.00
0100 250-00010 *Environmental Health and Safety Management 1.000 0.750
LS 0.000 0.00
2,845.00000 0.750 2,133.75
0105 601-03000 Concrete Class D 12.900 12.900
cY 0.000 0.00
715.00000 12.900 9,223.50
0110 602-00020 Reinforcing Steel (Epoxy Coated) 1,300.000 1,300.000
LB 0.000 0.00

4.00000 1,300.000 5,200.00



CONTID: C20934 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20934-BID ESTIMATE RUN 04/14/2021

PROJECT: NHPP0702-359 ESTIMATE NO: 0009 14:34:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 604-51015 15 Inch Slotted Pipe Inlet 27.000 27.000
LF 0.000 0.00
400.00000 27.000 10,800.00
0120 607-11525 *Fence (Plastic) 100.000 50.000
LF 0.000 0.00
5.25000 50.000 262.50
0125 613-01200 2 Inch Electrical Conduit (Plastic) 5,000.000 3,385.000
LF 1,275.000 25,500.00
20.00000 4,660.000 93,200.00
0125 MATERIAL ALLOWANCE PVC Conduit 1,165.000
LF -1,165.000 -1,619.35
1.39000 0.000 0.00
0130 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 170.000 170.000
LF 0.000 0.00
40.00000 170.000 6,800.00
0135 613-01300 *3 Inch Electrical Conduit (Plastic) 380.000 151.000
LF 0.000 0.00
25.00000 151.000 3,775.00
0140 613-01400 4 Inch Electrical Conduit (Plastic) 220.000 46.000
LF 0.000 0.00
30.00000 46.000 1,380.00
0145 613-07001 Type One Pull Box 18.000 10.000
EACH 0.000 0.00
500.00000 10.000 5,000.00
0150 613-07010 Pull Box (Surface Mounted) 11.000 11.000
EACH 0.000 0.00
1,000.00000 11.000 11,000.00
0155 613-10010 Wiring (Special) 1.000 0.750
LS 0.000 0.00
22,000.00000 0.750 16,500.00
0160 613-13000 Luminaire (LED) (Special) 2.000 2.000
EACH 0.000 0.00

1,200.00000 2.000 2,400.00



CONTID: C20934 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20934-BID ESTIMATE RUN 04/14/2021

PROJECT: NHPP0702-359 ESTIMATE NO: 0009 14:34:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 613-50325 *Tunnel Lighting Control System 1.000 0.950
LS 0.000 0.00
400,000.00000 0.950 380,000.00
0170 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
288,006.84000 1.000 288,006.84
0175 626-01113 *Public Information Management (Tier 1I1) 400.000 227.000
DAY 0.000 0.00
45.00000 227.000 10,215.00
0180 627-00011 *Pavement Marking Paint (Waterborne) 1.000 1.000
GAL 0.000 0.00
132.00000 1.000 132.00
0185 630-00000 *Flagging 750.000 128.250
HOUR 0.000 0.00
28.00000 128.250 3,591.00
0190 630-00007 *Traffic Control Inspection 140.000 69.000
DAY 0.000 0.00
53.00000 69.000 3,657.00
0195 630-00012 *Traffic Control Management 250.000 128.000
DAY 0.000 0.00
925.00000 128.000 118,400.00
0200 630-80335 *Barricade (Type 3 M-A) (Temporary) 2.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0205 630-80341 *Construction Traffic Sign (Panel Size A) 37.000 18.500
EACH 0.000 0.00
16.00000 18.500 296.00
0210 630-80342 *Construction Traffic Sign (Panel Size B) 47.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0215 630-80343 *Construction Traffic Sign (Panel Size C) 28.000 0.000
EACH 0.000 0.00

16.00000 0.000 0.00
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PCN: 20934-BID ESTIMATE RUN 04/14/2021

PROJECT: NHPP0702-359 ESTIMATE NO: 0009 14:34:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0220 630-80344 *Construction Traffic Sign (Special) 119.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0225 630-80355 *Portable Message Sign Panel 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0230 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 1.000 0.500
Type
ype) EACH 0.000 0.00
525.00000 0.500 262.50
0235 630-80360 *Drum Channelizing Device 100.000 50.000
EACH 0.000 0.00
16.00000 50.000 800.00
0240 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 40.000 3.000
EACH 0.000 0.00
16.00000 3.000 48.00
0245 630-80367 *Portable Traffic Speed Monitor 1.000 0.500
EACH 0.000 0.00
525.00000 0.500 262.50
0250 630-80370 Barrier (Temporary) 150.000 60.000
LF 0.000 0.00
75.00000 60.000 4,500.00
0255 630-80380 *Traffic Cone 100.000 5.000
EACH 0.000 0.00
6.00000 5.000 30.00
0260 630-80390 *Channelizing Device (Special) 150.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0265 630-85010 *Impact Attenuator (Temporary) 1.000 0.500
EACH 0.000 0.00
850.00000 0.500 425.00
0270 630-85020 *Mobile Attenuator 2.000 1.000
EACH 0.000 0.00

10,525.00000 1.000 10,525.00
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PCN: 20934-BID ESTIMATE RUN 04/14/2021

PROJECT: NHPP0702-359 ESTIMATE NO: 0009 14:34:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0275 700-70010 F/A Minor Contract Revisions 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70035 F/A TOWING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70111 Project First Program 5,000.000 750.000
FA 0.000 0.00
1.00000 750.000 750.00
0450 206-00065 Str Bkfl (Flow-Fill) 10.000 10.000
cY 0.000 0.00
310.00000 10.000 3,100.00
0465 900-00012 Added Item (Foot)/ 3 Inch Electrical Conduit (Speci al) 39.000 39.000
LF 0.000 0.00
144.00000 39.000 5,616.00
0470 613-00405 4 In Elec Cond (Spec) 10.000 10.000
LF 0.000 0.00
202.00000 10.000 2,020.00
0475 900-00014 *Added Item (Lump Sum)/ I-70 WB Station 112+33 Roadway 1.000 1.000
Smoothness Repair
LS 0.000 0.00
9,700.00000 1.000 9,700.00

CAT 0200 CURRENT AMT$ 1,363,589.84 $ 28,834.65 $ 1,041,103.59
CAT NOO0300 F-07-R

0300 202-00750 Removal of Luminaire 298.000 0.000
EACH 149.000 18,625.00
125.00000 149.000 18,625.00
0305 240-00000 *Wildlife Biologist 10.000 0.000
HOUR 0.000 0.00

130.00000 0.000 0.00
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PCN: 20934-BID ESTIMATE RUN 04/14/2021

PROJECT: NHPP0702-359 ESTIMATE NO: 0009 14:34:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 F-07-R

0310 240-00010 *Removal of Nests 20.000 0.000
HOUR 0.000 0.00
120.00000 0.000 0.00
0315 240-00020 *Netting 280.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0320 250-00110 *Health and Safety Officer 5.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0325 250-00220 *Hazardous Waste Disposal 0.500 0.000
cY 0.000 0.00
520.00000 0.000 0.00
0330 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 1,840.000 0.000
LF 440.000 17,600.00
40.00000 440.000 17,600.00
0330 MATERIAL ALLOWANCE Fiberglass Conduit & Fitings 1,840.000
LF -440.000 -11,264.00
25.60000 1,400.000 35,840.00
0335 613-04100 Electrical System Maodifications 0.500 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0340 613-07002 Type Two Pull Box 2.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0345 613-07024 Pull Box (24"x24"x8") 15.000 0.000
EACH 0.000 0.00
1,385.00000 0.000 0.00
0350 613-10000 Wiring 0.500 0.000
LS 0.000 0.00
245,000.00000 0.000 0.00
0355 613-13030 Luminaire (LED)(30,000 Lumens) 338.000 0.000
EACH 0.000 0.00

2,150.00000 0.000 0.00
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PCN: 20934-BID ESTIMATE RUN
PROJECT: NHPP0702-359 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 F-07-R

0355 MATERIAL ALLOWANCE 10' Luminaire Whips 140.000
EACH 0.000 0.00
75.03000 140.000 10,504.20
0355 MATERIAL ALLOWANCE 15' Luminaire Whips 100.000
EACH 0.000 0.00
91.22000 100.000 9,122.00
0355 MATERIAL ALLOWANCE 20' Luminaire Whips 40.000
EACH 0.000 0.00
107.41000 40.000 4,296.40
0355 MATERIAL ALLOWANCE Luminaire, Road 0.000
EACH 337.999 290,733.51
860.16000 337.999 290,733.22
0360 613-13100 Luminare Mounting Support System 0.500 0.000
LS 0.250 1,250.00
5,000.00000 0.250 1,250.00
0360 MATERIAL ALLOWANCE 1.000
LS -0.250 -1,062.50
4,250.00000 0.750 3,187.50
0365 613-20300 Luminaire (Furnish Only) 5.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0455 900-00007 Added Item (Each)/ 2 Inch Electrical Conduit Core H ole 2.000 2.000
EACH 0.000 0.00
2,255.00000 2.000 4,510.00

CAT 0300 CURRENT AMT$ 1,007,970.00 $ 315,882.01 $ 395,668.32
CAT NOO0301 F-07-Q

0370 202-00750 Removal of Luminaire 316.000 316.000
EACH 0.000 0.00
125.00000 316.000 39,500.00
0375 240-00000 *Wildlife Biologist 5.000 5.000
HOUR 0.000 0.00

130.00000 5.000 650.00
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PCN: 20934-BID ESTIMATE RUN 04/14/2021

PROJECT: NHPP0702-359 ESTIMATE NO: 0009 14:34:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0301 F-07-Q

0380 240-00010 *Removal of Nests 0.250 0.250
HOUR 0.000 0.00
120.00000 0.250 30.00
0385 240-00020 *Netting 0.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0390 250-00110 *Health and Safety Officer 6.000 6.000
HOUR 0.000 0.00
125.00000 6.000 750.00
0395 250-00220 *Hazardous Waste Disposal 1.500 1.500
cY 0.000 0.00
520.00000 1.500 780.00
0400 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 2,090.000 1,944.000
LF 0.000 0.00
40.00000 1,944.000 77,760.00
0400 MATERIAL ALLOWANCE Fiberglass Conduit and Fitin gs 146.000
LF 0.000 0.00
25.41000 146.000 3,709.86
0405 613-04100 Electrical System Maodifications 0.500 0.250
LS 0.000 0.00
5,000.00000 0.250 1,250.00
0410 613-07002 Type Two Pull Box 5.000 5.000
EACH 0.000 0.00
625.00000 5.000 3,125.00
0415 613-07024 Pull Box (24"x24"x8") 3.000 3.000
EACH 0.000 0.00
1,385.00000 3.000 4,155.00
0420 613-10000 Wiring 0.500 0.500
LS 0.000 0.00
245,000.00000 0.500 122,500.00
0425 613-13030 Luminaire (LED)(30,000 Lumens) 338.000 335.000
EACH 3.000 6,450.00

2,150.00000 338.000 726,700.00
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PCN: 20934-BID ESTIMATE RUN
PROJECT: NHPP0702-359 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0301 F-07-Q

0425 MATERIAL ALLOWANCE Holophane Luminaire 0.000
EACH 0.000 0.00
1,754.73000 0.000 0.00

0425 MATERIAL ALLOWANCE Holophane Luminaire 0.000
EACH 0.000 0.00

1,720.32000 0.000 0.00

0425 MATERIAL ALLOWANCE Holophane Luminaire 0.000
EACH 0.000 0.00
1,720.32000 0.000 0.00

0425 MATERIAL ALLOWANCE Holophane Luminaire 0.000
EACH 0.000 0.00

1,720.32000 0.000 0.00

0425 MATERIAL ALLOWANCE 10' Luminaire Whips 0.000
EACH 0.000 0.00
75.03000 0.000 0.00

0425 MATERIAL ALLOWANCE 15' Luminaire Whips 0.000
EACH 0.000 0.00
91.22000 0.000 0.00

0425 MATERIAL ALLOWANCE 20' Luminaire Whips 0.000
EACH 0.000 0.00
107.41000 0.000 0.00

0430 613-13100 Luminare Mounting Support System 0.500 0.500
LS 0.000 0.00

5,000.00000 0.500 2,500.00

0430 MATERIAL ALLOWANCE STRUT & HARDWARE 0.000
LS 0.000 0.00

4,250.00000 0.000 0.00

0435 613-20300 Luminaire (Furnish Only) 5.000 0.000
EACH 0.000 0.00

1,800.00000 0.000 0.00
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PCN: 20934-BID ESTIMATE RUN 04/14/2021

PROJECT: NHPP0702-359 ESTIMATE NO: 0009 14:34:31
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0301 F-07-Q

0460 900-00007 Added Item (Each)/ 2 Inch Electrical Conduit Core H ole 2.000 2.000
EACH 0.000 0.00
2,255.00000 2.000 4,510.00
CAT 0301 CURRENT AMT$ 1,000,300.00 $ 6,450.00 $ 987,919.86

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0440 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0445 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
CAT 0400 CURRENT AMT$ 25,000.00 $ 0.00 $ 25,000.00

PROJECT TOTAL CURRENT AMT $ 3,396,859.84 $ 351,166.66 $ 2,449,691.77



